
 

JAIL CONSTRUCTION ADHOC COMMITTEE 

DATE:    Tuesday, April 15, 2025 
TIME:    10:00 AM – or immediately following County Board Meeting 
LOCATION:   Courthouse – Room 302 
 

1. Call to order  
2. Public Comment  
3. Approve minutes from previous meeting  
4. Review change orders  
5. Review project status  
6. Adjourn 

 
 
Join by phone 
+1-408-418-9388 United States Toll 
Meeting number (access code): 2509 248 3578  
 
Join by WebEx App or Web 
https://woodcountywi.webex.com/woodcountywi/j.php?MTID=m7c12de503e6ba3aa4370b9ab7c45ac2a 
Meeting number (access code): 2509 248 3578  
Meeting password: 041525 

https://woodcountywi.webex.com/woodcountywi/j.php?MTID=m7c12de503e6ba3aa4370b9ab7c45ac2a


MINUTES 
JAIL CONSTRUCTION ADHOC 

 
DATE:  Tuesday, March 18, 2025 
TIME:  10:21 AM 
PLACE: Courthouse – Room 114 
 
MEMBERS PRESENT: Laura Valenstein, William Voight, Lee Thao, Al Breu, Dennis 

Polach, John Hokamp  
 
MEMBER EXCUSED: Jake Hahn 
 
OTHERS PRESENT: Trent Miner, County Clerk; see attached sign-in sheet. 
 

1. Chair Valenstein called the meeting to order at 11:18 AM.   
 

2. There was no public comment. 
 

3. Motion by Breu/Thao to approve the minutes of the previous meetings.  Motion 
carried unanimously. 
 

4. Van Tassel highlighted a change in the flow of the security area in the new entrance 
in order to better secure the area.  This falls under the limit needed for committee 
approval but they shared their consensus in moving forward. 

 
5. Van Tassel reviewed the current project status and the amount left in the 

contingency.  The contract has been signed to replace the boiler system in the old 
courthouse, so a funding mechanism needs to be articulated to pay for it.  Motion 
by Hokamp/Breu to accept the current construction tabulation and contingency log 
document.  Motion carried unanimously.  

 
6. Chair Valenstein adjourned the meeting at 11:43 AM.  

 
 
Minutes taken by Trent Miner, County Clerk, and are in draft form until approved at the next 
meeting. 




